TIME CRITICAL REMOVAL ACTION

HAYSTACK MINES SITE, MCKINLEY COUNTY, NEW MEXICO
ADMINISTRATIVE SETTLEMENT AGREEMENT AND ORDER ON CONSENT FOR REMOVAL
ACTION
CERCLA DOCKETS NO. 09-2017-02 AND 06-02-17

Progress Report

Date September 17, 2018

Reporting Period August 16 to September 15, 2018

Report Type [] Weekly Monthly

Prepared for U.S. Environmental Protection Agency (USEPA) Regions IX and VI
Prepared by Arcadis U.8., Inc. on behalf of BNSF Railway Company

Completed Activities during the Reporting Period (August 16 to September 15):

¢ Continued to evaluate legal issues as part of the effort to offer a relocation package to the Vandever
Family currently residing on Section 18.

¢ Continued the coordination efforts with the Navajo Nation to obtain access to the southeast quarter
of Section 13, Township 13 North, Range 11 West to perform proposed TCRA aclivities.

Planned Activities for Next Reporting Period (September 16 to October 15):
e Continue submittal of monthly project status reports and participation in project coordination
conference calls.

e Provide the USEPA with an updated TCRA implementation schedule. Schedule update on hold
pending obtaining access to Section 13 from Navajo Nation.

¢ Continue coordination with the Navajo Nation to obtain permission to access Section 13.

e Complete title survey of active lease holders and heirs to} Ex é Personal Privacy (PP) bnd determine if there
is a legal or other process in place to prevent other individuals from obtaining a residential lease
on or near the mine site. Assuming resolution of these issues, provide a relocation offer package
to legal Section 18 residents for their review and selection of a new homesite.

e Continue discussions with the regulatory agencies on TCRA activities.

ltems/Topics of Note: None
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